

November 21, 2018

**Mr. Don Swartz, PE**  
**Town Engineer**  
**Town of Nolensville**  
**7218 Nolensville Road**  
**Nolensville, TN 37135**

**RE: Project Update**  
**Sunset Road Improvements**  
**From Bennington Place to Nolensville Road**  
**Nolensville, Tennessee**

Dear Don:

This letter serves as a progress report for the above referenced project:

#### **Recent Work Accomplished**

- Temporary roadway widening has been completed for the culvert extension between Madison Mill Drive and Nolensville Road. Traffic shifted to allow for work on north side of road.
- EPSC measures installed around impacted streams.

#### **Work in Progress**

- Began Phase I widening on left side between Madison Mill Drive and Nolensville Road. Began stripping and placing borrow material in this area
- ROW acquisition is still underway
- Waterline services are being relocated in required locations projectwide.

#### **Issues / Action Items**

- Culvert forming materials had to be left in place between Bennington Place and Briarcliff Drive because contractor had to be out of streams by September 30<sup>th</sup>. Stream diversions will be put back in place after June 1, 2019, and falsework and forming materials will be removed.
- Concrete on culvert between Bennington Place and Briarcliff Drive needs to be rubbed and debris cleaned up around stream.
- Traffic swap to allow for work on the south side of road scheduled for early Spring 2019.

Mr. Don Swartz  
Page 2  
November 19, 2018



If you have any questions, or need anything further information, please call.

Sincerely,

**RAGAN-SMITH ASSOCIATES, INC.**

A handwritten signature in blue ink, appearing to read "Kenneth E. Freer", is written over a light blue circular stamp. The signature is fluid and cursive, with a long horizontal stroke extending to the right.

Kenneth E. Freer, PE, CPESC  
Vice President / CEI Manager

CC: File, Scott Niesen, Theresa Dekker, Kali Mogul