

December 4, 2018

**Mr. Don Swartz, PE
Town Engineer
Town of Nolensville
7218 Nolensville Road
Nolensville, TN 37135**

**RE: Project Update
Sunset Road Improvements
From Bennington Place to Nolensville Road
Nolensville, Tennessee**

Dear Don:

This letter serves as a progress report for the above referenced project:

Work in Progress

- Continued Phase I widening on north side between Madison Mill Drive and Nolensville Road.
- ROW acquisition is still underway
- Waterline services are being relocated in required locations projectwide.


Issues / Action Items

- Culvert forming materials had to be left in place between Bennington Place and Briarcliff Drive because contractor had to be out of streams by September 30th. Stream diversions will be put back in place after June 1, 2019, and falsework and forming materials will be removed.
- Concrete on culvert between Bennington Place and Briarcliff Drive needs to be rubbed and debris cleaned up around stream.
- Traffic swap to allow for work on the south side of road scheduled for early Spring 2019.

If you have any questions, or need anything further information, please call.

Sincerely,

RAGAN-SMITH ASSOCIATES, INC.



Kenneth E. Freer, PE, CPESC
Vice President / CEI Manager

CC: File, Scott Niesen, Theresa Dekker, Ken McLawhon, Kali Mogul

MURFREESBORO OFFICE
100 East Vine Street, Ste. 402
37130
(615) 546-6050

NASHVILLE (HOME) OFFICE
315 Woodland Street
37206
(615) 244-8591

CHATTANOOGA OFFICE
1410 Cowart Street, Ste. 200
37408
(423) 490-9400