

January 14, 2019

**Mr. Don Swartz, PE  
Town Engineer  
Town of Nolensville  
7218 Nolensville Road  
Nolensville, TN 37135**

**RE: Project Update  
Sunset Road Improvements  
From Bennington Place to Nolensville Road  
Nolensville, Tennessee**

Dear Don:

This letter serves as a progress report for the above referenced project:

**Work in Progress**

- Continued Phase I widening on north side between Madison Mill Drive and Nolensville Road.
- ROW acquisition is still underway
- Waterline services are being relocated in required locations projectwide.
- Utility pole relocation has started projectwide.


**Issues / Action Items**

- Culvert forming materials had to be left in place between Bennington Place and Briarcliff Drive because contractor had to be out of streams by September 30<sup>th</sup>. Stream diversions will be put back in place after June 1, 2019, and falsework and forming materials will be removed.
- Concrete on culvert between Bennington Place and Briarcliff Drive needs to be rubbed and debris cleaned up around stream.
- Traffic swap to allow for work on the south side of road scheduled for early Spring 2019.

If you have any questions, or need anything further information, please call.

Sincerely,

**RAGAN-SMITH ASSOCIATES, INC.**



Kenneth E. Freer, PE, CPESC  
Vice President / CEI Manager

CC: File, Scott Niesen, Theresa Dekker, Ken McLawhon, Kali Mogul

MURFREESBORO OFFICE  
100 East Vine Street, Ste. 402  
37130  
(615) 546-6050

NASHVILLE (HOME) OFFICE  
315 Woodland Street  
37206  
(615) 244-8591

CHATTANOOGA OFFICE  
1410 Cowart Street, Ste. 200  
37408  
(423) 490-9400