

March 1, 2019

**Mr. Don Swartz, PE**  
**Town Engineer**  
**Town of Nolensville**  
**7218 Nolensville Road**  
**Nolensville, TN 37135**

**RE: Project Update**  
**Sunset Road Improvements**  
**From Bennington Place to Nolensville Road**  
**Nolensville, Tennessee**

Dear Don:

This letter serves as a progress report for the above referenced project:

**Recent Work Accomplished**

- Completed ROW Acquisition
- Completed subgrade portion of Phase I widening on north side from Sunset Trail to Bennington Place

**Work in Progress**

- Continued Phase I widening on north side from Madison Mill Drive to Sunset Trail. Continued stripping and placing fill material for subgrade
- Waterline services are being relocated from north watermain to south watermain in required locations. One service and one hydrants remain
- MTEMC sub working on relocating utility poles


**Issues / Action Items**

- Falsework and forming materials had to be left in place between Bennington Place and Briarcliff Drive, because contractor had to be out of streams by September 30<sup>th</sup>. Stream diversions will be put back in place after June 1, 2019, and falsework and forming materials will be removed. Concrete on wingwalls and curbs will need to be rubbed and debris cleaned up around stream.
- Traffic swap to allow for work on the south side of road scheduled for early Spring 2019.

If you have any questions, or need anything further information, please call.

Sincerely,

**RAGAN-SMITH ASSOCIATES, INC.**



Kenneth E. Freer, PE, CPESC  
Vice President / CEI Manager

CC: File, Scott Niesen, Theresa Dekker, Ken McLawhon, Kali Mogul

MURFREESBORO OFFICE  
100 East Vine Street, Ste. 402  
37130  
(615) 546-6050

NASHVILLE (HOME) OFFICE  
315 Woodland Street  
37206  
(615) 244-8591

CHATTANOOGA OFFICE  
1410 Cowart Street, Ste. 200  
37408  
(423) 490-9400