



May 14, 2019

Mr. Don Swartz, PE
Town Engineer
Town of Nolensville
7218 Nolensville Road
Nolensville, TN 37135

RE: Project Update
Sunset Road Improvements
From Bennington Place to Nolensville Road
Nolensville, Tennessee

Dear Don:

This letter serves as a progress report for the above referenced project:

Recent Work Accomplished

- Completed all drainage work at Sunset School
- Placed temporary seeding on inactive areas

Work in Progress

- Continued Phase I widening on north side, from West of Madison Mill Drive to East of Sunset Trail. Continued stripping and placing borrow material for subgrade
- Staking of Edge of Pavement continues (75% complete on north side)
- Cable TV Lines are Being Relocated

Issues / Action Items

- Falsework and forming materials had to be left in place between Bennington Place and Briarcliff Drive, because contractor had to be out of streams by September 30th. Stream diversions will be put back in place after June 1, 2019, and falsework and forming materials will be removed. Concrete on wingwalls and curbs will need to be rubbed and debris cleaned up around stream.
- Traffic swap to allow for work on the south side of road to occur in next 2 weeks.

If you have any questions, or need anything further information, please call.

Sincerely,
RAGAN-SMITH ASSOCIATES, INC.

A blue ink handwritten signature, appearing to read 'Ken Freer', with a long horizontal flourish extending to the right.

Kenneth E. Freer, PE, CPESC
Vice President / CEI Manager

CC: File, Scott Niesen, Theresa Dekker, Ben Lawwell, Joel Cook, Kali Mogul

MURFREESBORO OFFICE
100 East Vine Street, Ste. 402
37130
(615) 546-6050

NASHVILLE (HOME) OFFICE
315 Woodland Street
37206
(615) 244-8591

CHATTANOOGA OFFICE
1410 Cowart Street, Ste. 200
37408
(423) 490-9400

LAND PLANNERS • CIVIL ENGINEERS • LANDSCAPE ARCHITECTS • SURVEYORS

www.ragansmith.com