

October 29, 2018

Mr. Don Swartz, PE
Town Engineer
Town of Nolensville
7218 Nolensville Road
Nolensville, TN 37135

RE: Project Update
Sunset Road Improvements
From Bennington Place to Nolensville Road
Nolensville, Tennessee

Dear Don:

This letter serves as a progress report for the above referenced project:

Recent Work Accomplished

- Temporary roadway widening has been completed for the culvert extension between Old Mill and Nolensville Road.
- Erosion Control measures have been installed around impacted streams.

Work in Progress

- Began Phase I widening on left side between Old Mill and Nolensville Road. Began stripping and placing fill material in this area.
- Traffic will be shifted onto temporary widening between Old Mill and Nolensville Road once temporary striping is placed.
- Right of Way acquisition is still underway.
- Waterline services are being relocated in required locations projectwide.


Issues / Action Items

- Culvert forming materials had to be left in place at culvert between Bennington Place and Briarcliff Drive because contractor had to be out of streams by September 30th. Stream diversions will be put back in place after June 1, 2019, and forming materials will be removed.
- Concrete on culvert between Bennington Place and Briarcliff Drive needs to be rubbed and debris cleaned up around stream.

If you have any questions, or need anything further information, please call.

Sincerely,

RAGAN-SMITH ASSOCIATES, INC.

A handwritten signature in blue ink, appearing to read "Kenneth E. Freer", with a long horizontal line extending to the right.

Kenneth E. Freer, PE, CPESC
Vice President / CEI Manager

CC: File, Scott Niesen, Theresa Dekker, Kali Mogul